CARQUINEZ BRIDGE

RETROFIT AND
REPLACEMENT PROJECTS

Status of Construction
Week Ending March 14, 2003
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Crockett, CA 94525

NEW CARQUINEZ SUSPENSION BRIDGE (04-013014) Resident Engineer: Bill Bornman

Time Elapsed: 71%
Complete: 85%
Est. Date of Completion: October 2003

WORK IN PROGRESS THIS WEEK:
DECK ERECTION
= Erect temporary access platforms
Begin pouring concrete on the north approach slab
Lift and load transfer deck units 5, 19 and 20 (3 sections remain on the Crockett Trestle)
Work with transport ships complete
Begin welding the deck sections

CABLES
= Continue tensioning cable band bolts
= Continue erecting temporary cable bands for lifting operations

TOWER 3
= Continue installing electrical conduit risers

NEW CROCKETT INTERCHANGE (04-013054) Resident Engineer: Rich Foley

Time Elapsed: 79%
Complete: 64%
Est. Date of Completion: Mainline I-80 & Westbound Onramp October 2003, Crockett Ramps Spring 2004

WORK IN PROGRESS THIS WEEK:
EASTBOUND OFFRAMP
=  Continue building falsework and frames
= Strip stems and form lost deck frame 2
=  Build soffit/stems frame 4

WESTBOUND ONRAMP

Build forms for soffit and exteriors
Strip old formwork from frame 1

Build falsework for frame 2

Poured soffit/stems for frame 3
Finished roadway section on WB 1-80
Base rock completed

MECHANICALLY STABILIZED EMBANKMENT WALL
=  Continue construction

VIADUCT
= Build falsework pads on span 6

WESTBOUND OFFRAMP
= |Install bent 2 isolation casing cap






